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1
765 kV Champa pooling station ‐ Raipur 
pooling station D/C

Intra Region Western Region 29th SCM of WR  on 10.09.09 POWERGRID May‐14 Line commisioned but Champa Pooling Station is not ready

2
765 kV Raigarh (Kotra) pooling station ‐ 
Champa pooling station Ckt 1

Intra Region Western Region 29th SCM of WR  on 10.09.09 POWERGRID May‐14
Likely Mar‐15

3
765 kV Champa pooling station ‐ 
Dharamjaygarh ckt 1

Intra Region Western Region 29th SCM of WR  on 10.09.09 POWERGRID May‐14 Line commisioned but Champa Pooling Station is not ready

4
765 kV Raigarh (Kotra)  pooling station ‐ 
Champa Pooling station 2nd ckt

Intra Region Western Region  36th SCM held on 29.08.13 POWERGRID ‐

5
765 kV Champa Pooling station ‐
Dharamjaygarh Pooling Station ‐ 2nd ckt

Intra Region Western Region  36th SCM held on 29.08.13 POWERGRID ‐

6 400 kV Talcher‐ Bramhapur  D/C  Intra Region Eastern Region SCM of ER on 05.05.07
Talcher 
Transmission Co. 
Ltd.

Sep‐13  No progress so far. 

7 400 kV Bramhapur– Gazuwaka  D/C  Inter Region
Southern Region 
& Eastern Region

SCM of ER on 05.05.07
Talcher 
Transmission Co. 
Ltd.

Sep‐13
Strengthens NEW Grid‐SR inter‐
connection 

 No progress so far. 

8
400 kV Talcher‐Rourkela D/C       
(Ckt no. 3 & 4) with Quad cond.

Intra Region Eastern Region SCM of ER on 05.05.07
Talcher 
Transmission Co. 
Ltd.

Sep‐13
Relieve Loading of 400kV Talcher‐
Rourkela D/C 

 No progress so far. 

9
±800 kV Champa Pooling Station ‐ 
Kurukshetra HVDC Bipole (2 x 3000 MW)

Inter Region WR‐NR 32nd  SCM of WR  on 13.05.11 POWERGRID 2016‐17
Will help in evacuation of power 
from Chhattisgarh area directly to NR

Dec‐15. Stg‐I clearance (191 Ha) obtained in Aug'14. Stage‐II 
awaited.

10 765 kV Gwalior ‐ Jaipur  (1st Ckt) S/C Inter Region
Western Region & 
Northern  Region

29th SCM of WR  on 10.09.09 POWERGRID Mar‐14
Revised target is Mar‐15;
Involves Wildlife Sanctuary, Clearance awaited. Critical

11 765 kV Gwalior ‐ Jaipur  (2nd Ckt) S/C Inter Region
Western Region & 
Northern  Region

29th SCM of WR  on 10.09.09 POWERGRID Mar‐14
Revised target is Jun‐15
Involves Wildlife Sanctuary, Clearance awaited. Critical

12 765 kV Jabalpur‐Orai D/C Inter Region
Western and 
Northern Region

31st SCM of NR on 02.01.2013 POWERGRID ‐

13 765 kV Orai‐Aligarh D/C Within NR
Western and 
Northern Region

31st SCM of NR on 02.01.2013 POWERGRID ‐

14 LILO of Agra‐Meerut at Aligarh Within NR
Western and 
Northern Region

31st SCM of NR on 02.01.2013 POWERGRID ‐

 Inter‐State Transmission Systems already approved and commissioning of which are expected to relieve congestion 

A.     Evacuation of Power from Generation complexes of Chhattisgarh and Odisha

         A.(i)  Within Chhattisgarh 

         A.(ii) Within Odisha

Will help in evacuation of power 
from Chhattisgarh area and improve 
connectivity among pooling stations

        A.(iII) Strengthening  WR‐NR Corridor and adjacent links.

Provides alternate path to Bina ‐ 
Gwalior ‐ Agra, thus Strengthens WR ‐ 
 NR corridor

Enhance WR‐NR TTC, Provides 
alternate path to upcoming Champa‐

Kurukshetra HVDC

Enclosure to NLDC/Operational feedback dated 31st March 2015
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15 765 kV Aurangabad‐Solapur D/C Intra‐region
Western Region 
(Maharashtra)

37th SCM held on 05.09.14 POWERGRID Nov‐15
Parallel path to Wardha‐Parli‐Solapur 
D/C Mar‐16. 

16 400 kV Aurangabad ‐ Boisar line D/C line Intra‐Region
Western Region   
(Maharashtra)

30th SCM of WR held on 08.07.10 POWERGRID ‐ ‐
Revised Target is Jun‐15. Stage‐I Forest clearance (138ha.) 
awaited. Proposal at PCCF office Nagpur,
Severe ROW problem.

17 765 kV Aurangabad (PG) ‐ Padghe (PG) D/C Intra Region Western Region 29th SCM of WR  on 10.09.09 POWERGRID Aug‐14 ‐ May‐15. Forest clearance awaited.

18 400 kV D/C Vadinar‐Amreli Intra Region Western Region GETCO Jul‐13 Mar‐15

19
765 kV Dharamjaygarh ‐ Jabalpur Pooling 
Station D/C

Intra Region Western Region 29th SCM of WR on 10.09.09 POWERGRID Dec‐13
Revised target is Jun‐15.
Stage‐I Forest clearance for Chattishgarh portion(298Hac.) 
received in Oct'14.

20 765 kV Dhramjaygarh ‐ Jabalpur (JTCL) D/C  Intra Region Western Region 29th SCM of WR on 10.09.09 Sterlite Grid Ltd. Mar‐14 Revised target is Apr‐15. 

21 765 kV Indore ‐ Vadodara S/C Intra Region Western Region 28th SCM of NR  on 23.02.10 POWERGRID Charged at 400 kV

22 765kV Akola ‐ Aurangabad 2x S/C Intra‐Region
Western Region 
(Maharashtra)

Tiroda, APL Evacuation and East‐West 
transfer within Maharashtra

MSETCL‐APL JV Mar’13
Facilitate evacuation from APL, 
Tiroda and would help in East to 
West transfers within Maharashtra

One circuitCharged at 400 kV

23 400 kV D/C Bableshwar‐Kudus Intra Region Western Region 32nd SCM of WR on 13.05.2011 MSETCL
Facilitate East to West transfers 
within Maharashtra

Sep‐15

24 765  kV Jabalpur ‐ Bhopal (BDTCL) S/C Intra Region Western Region 29th SCM of WR  on 10.09.09
Sterlite Grid ltd. 
(BDTCL)

Mar'14  Apr'15. 

25 765 kV Dhule‐Vadodara (BDTCL) S/C Intra Region Western Region 28th SCM of NR  on 23.02.10
Sterlite Grid ltd. 
(BDTCL)

N/A Vadodara 765 kV S/S expected in Apr'15

26 400 kV D/C Amreli‐Kasor Intra Region Western Region GETCO Jun‐13 Evacuation from Kutch area Apr‐15

27
400 kV Essar Mahan‐Bilaspur Pooling 
Station D/C

Intra Region Western Region Mar‐13

400 kV Korba‐Vindhyachal ckt 2 
presently LILO at Essar Mahan would 
be made through offering better 
reliability

Severe ROW problem reported

28
765  kV Raipur pooling station ‐
Rajnandgaon D/C

Intra‐region Western Region  36th SCM held on 29.08.13 POWERGRID N/A
1. Facilitates power evacuation from 
IPPs in Chhattisgarh 
2. strengthens regional network 

‐

29 765  kV Rajnandgaon‐Warora D/C Intra‐region Western Region  36th SCM held on 29.08.13 POWERGRID N/A
1. Facilitates power evacuation from 
IPPs in Chhattisgarh 
2. strengthens regional network 

‐

30
400 kV Rajarhat‐Purnea D/C           
(LILO of one ckt. each at FSTPP and at 
Gokarna)

Intra Region Eastern Region SCM on 28 Dec 2010 POWERGRID ‐

Relieve loading of 400 kV Farakka‐
Malda D/C and will improve ER‐NR 
and ER‐NER transfer capability which 
is presently being enhanced through 
topology changes at Malda/Dalkhola 
which somewhat reduces reliability.

April'16

B.     Eastern ‐ North Eastern and Eastern‐Northern Region Corridors

         A.(Iv) Within Western Region 

Would facilitate  evacuation of 
power from generation complexes of 
Odisha & Chhattisgarh to load 
centres

Would facilitate  evacuation of 
power from generation complex of 
Orissa & Chhattisgarh to load centre

Enclosure to NLDC/Operational feedback dated 31st March 2015
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31
HVDC Raigarh (Kotra)‐Pugalur Bi‐pole (2 x 
3000 MW)

Inter‐regional
Western Region 
and Southern 
Region

Discussed during 36th SCM of SR held on 
4.09.13.

POWERGRID N/A
For power transfer from IPPs in 
Chhattisgarh to SR region

‐

32 765 kV Wardha – Nizamabad D/C Inter Region
Western Region & 
Southern  Region

36th SCM of WR held on 29.8.13 POWERGRID N/A Strengthen NEW‐SR connectivity

33 765 kV Nizamabad‐Hyderabad D/C Intra Region
Western Region & 
Southern  Region

36th SCM of WR held on 29.8.13 POWERGRID N/A Strengthen NEW‐SR connectivity

34 765 kV Narendra‐Kolhapur D/C Inter‐region
Western Region 
and Southern 
Region

27th SCM held on 30.07.07 POWERGRID N/A
 More AC transmission lines 
connecting NEW grid and SR grid will 
bring stability in Grid

Revised Target is Dec‐15. However, efforts are being made 
to complete it earlier by Jun‐15

35 765 kV Angul ‐ Srikakulam D/C Inter Region
Eastern  Region & 
Southern  Region

30th SCM of WR held on 13.04.10 POWERGRID June'15
Provide alternate path to SR from 
the eastern side 

Revised Target is Dec‐15. Forest clearance Processing of 
forest case very slow at state Govt. level.
Critical

36 765 kV Srikakulam ‐ Vemagiri D/C Intra Region Southern  Region 33rd SCM of SR held on 30.09.11 POWERGRID Mar‐17 Aug‐16

37 765 kV Vemagiri ‐ Khammam D/C Intra Region Southern  Region
31st  SCM of SR held on 16.11.10. Final order 
by CERC awaited.

POWERGRID 
under TBCB

Provide alternate path to SR from 
the eastern side 

38 765 kV Khammam‐Hyderabad D/C Intra Region Southern  Region
31st  SCM of SR held on 16.11.10. Final order 
by CERC awaited.

POWERGRID 
under TBCB

Provide alternate path to SR from 
the eastern side 

39 400 kV UPCL‐Mylatti‐Kozhikode Intra Region Southern  Region
35th  SCM of  SR  on 04.01.2013 for 
implementation through tariff based 
competitive bidding (TBCB)

‐ ‐
North Kerala Drawl capacity 
increases and will be having reliable 
supply

‐

40 400 kV Mysore‐Kozhikode D/C  Intra Region Southern  Region 16th  SCM of SR held on 20.01.03 POWERGRID Nov‐12

Revised target is Mar'15 .Completion uncertain as work 
completely held‐up in stretch of 50 Kms since more than 05 
year due to severe ROW problem in Karnataka portion of 
line forest clearance in Karnataka. Work re‐started from 
Dec'13.

41
765kV Madhugiri Pooling Station ‐ Salem 
Pooling Station S/C

Intra Region Southern  Region 29th SCM of SR on 27.08.2009 POWERGRID Sep‐14
Revised Target is Jun‐15. Severe ROW being faced in 
Karnataka.

42 400 kV  Mettur ‐ Thiruvelum D/C Intra Region Southern Region TANTRANSCO Jan‐15 Both ckts. were charged on 17.03.2015 upto location no. 192.

43 400kV Vijayawada ‐ Nellore 2nd D/c Intra Region Southern Region
32nd SCM of SR on 08th June 2011                    
             17th SRPC meeting on 12 August 2011

POWERGRID Nov‐14

NEW Grid‐SR Constraint on SR side 
will be relieved, particularly in case 
Vemagiri complex gas generation 
goes up.

Jun‐15

44 400 kV New Somanhalli‐ Salem  D/C  Intra Region Southern Region 30th SCM of SR on 13.04.2010  POWERGRID Nov‐14
 Constraints between S1 & S2 zones 
will be relieved

Jun‐15. 

45 400 kV Gooty‐Madhugiri D/C  Intra Region Southern Region  28th SCM of SR on 15.06.09 POWERGRID June, 2014
Facilitates power transfer from NEW 
Grid 

Jun‐15. ROW being faced towards Karnataka end.

46
400 kV Tirunelvelli‐Muvattupuzha(Cochin) 
D/C 

Intra Region Southern  Region 18th SCM of SR on 05.03.2004 POWERGRID 2007
Kerala Drawl capacity increases. 
Presently charged at 220 kV from 
Tirunelveli to Edamon.

ROW problems

47 400kV Karaikudi‐Pugalur D/C  Intra Region Southern  Region 29th SCM of SR on 27.08.2009 TANTRANSCO Mar‐14
Facilitate Evacuation of Wind 
Generation Located in Tirunelvelli & 
Madurai area

Feb‐15. Work under Progress. Issues involved and are being 
sorted out.

48 400 kV Edamon (KSEB) ‐ Muvattupuzha (PG) D/C Intra Region Southern Region POWERGRID
 Constraints between S1 & S2 zones 
will be relieved

March‐15. Completion uncertain due to severe ROW 
problem.

E.       Southern Region and  S1‐S2   corridor

D.       Eastern ‐ Southern Region and adjacent links.

 Constraints between S1 & S2 zones 
will be relieved

C.       Western ‐ Southern Region and adjacent links

Enclosure to NLDC/Operational feedback dated 31st March 2015



Annex‐I

S 
No.

Name of the Transmission elements
Inter/               
Intra Region

Nameof the 
Region(s) 

Approval Reference
Executing 
Agency

Approved Timline
How it will Relieve the 
system/particular line

Latest Status of likely commissioning schedule as per 
information available at CEA/RPC websites  / Remarks

 Inter‐State Transmission Systems already approved and commissioning of which are expected to relieve congestion 

49
400 kV Tirunelvelli‐Kanarpatty
(TN Wind) D/C line

Intra Region Southern  Region 29th SCM of SR on 27.08.2009 TANTRANSCO 2016‐17 2016‐17

50 400 kV Kanarpatty‐Kayathar  Intra Region Southern  Region 29th SCM of SR on 27.08.2009 TANTRANSCO ‐ ‐

51 400 kV Trichur‐Kozhikode D/C  Intra Region Southern  Region 30th SCM of SR held on 13.04.10 POWERGRID ‐
North Kerala drawl capacity would 
be augmented

NA

52
400 kV Madhugiri‐Yelahanka D/C with Quad 
cond.

Intra Region Southern Region 29th SCM of SR on  27.08.2009 POWERGRID June, 2014
Facilitates power supply to  load 
centers of Karnataka

Jun‐15. ROW being faced at Madugiri end.Critical

53 400 kV Alamathy‐Thiruvalem D/C line Intra Region Southern Region TANTRANSCO Mar‐15

54 400 kV Mundra‐Zerda line‐1 D/C Intra‐Region Western Region Adani Power, Mundra(Bid‐II) GETCO May’12
Revised target is Apr'15. WIP/Severe RoW Issue and Forest 
Clearance pending, waiting for SBWL meeting

55 400 kV Mundra‐Zerda line‐2 D/C Intra‐Region Western Region Adani Power, Mundra(Bid‐II) GETCO May’12
Revised target is Mar'15. WIP.Severe RoW issues and Forest 
Clearance pending for Regional Committee Meeting

56 400 kV Vapi (PG) ‐ Navi Mumbai Intra‐Region
Western Region   
(Gujarat ‐
Maharashtra)

25th SCM of WR held on 30.09.06  POWERGRID Sep'10

Revised target is Dec‐15. Due to severe ROW portion at Navi‐
Mumbai end,Line now decided to the terminated at Kudus 
S/stn. of MSETCL. Contigency arrangement to connect Vapi‐
Navi Mumbai with Navsari‐Boisar line by passing ROW area 
to form Vapi Navsari line (24 Ckm) commissioned in 
Mar'13.40KV D/C Vapi‐Kala portion (61 Ckm) commissioned 
in Dec‐15. Balance matching with readiness of Kudus S/S by 
MSETCL.

57 400 kV Vapi‐Boisar D/C line Intra‐Region
Western Region   
(Gujarat ‐
Maharashtra)

WRSSS for Mundra UMPP, Part‐B POWERGRID ‐
Severe ROW problem being faced in Maharastra & DNH on 
almost all locations. * Completion uncertain.

58
220 kV Mariani (New) (PG) ‐ Mokokchung 
(Nagaland)

Intra Region
North Eastern 
Region

SCM  of  NER on 25.06.2008 POWERGRID Mar‐14
Enhancement of drawal capability of 
Nagaland

Revised Target was Jan‐15. ROW problem is being faced in 
Nagaland.

59
400/220 kV , 2x315 MVA ICTs at 
Bongaigaon (NTPC)

Intra Region
North Eastern 
Region

SCM  of  NER on 25.06.2008 NTPC

60 132 kV Ranganadi ‐ Nirjuli D/C Intra Region
North Eastern 
Region

Comprehensive Scheme for Strengthening of 
Transmission System in NER & Sikkim, 
30.10.12

POWERGRID yet to be accorded

Ranganadi ‐ Nirjuli Ckt‐II :                                                           
Work started. Survey completed.                                                    
     2 nos foundation completed.                                                   
Forest clearance not received

61
132 kV Mokokchung (PG) ‐ Mokokchung 
(Nagaland)

Intra Region
North Eastern 
Region

N/A DoP, Nagaland Dec‐14
Enhancement of drawal capability of 
Nagaland

Revised Target was Nov‐14. Severe ROW problem

62
 LILO of 132 kV Ranganadi ‐ Itanagar at Pare 
HEP 

Intra Region
North Eastern 
Region

N/A
DoP, Arunachal 
Pradersh

Enhancement of drawl capability of 
Arunachal Pradesh & Evacuation of 
Pare HEP Power

63 132 kV Killing (Byrnihat) ‐ EPIP I (MePTCL) Intra Region
North Eastern 
Region

N/A MePTCL Dec‐13
Enhancement of Drawal capability of  
Meghalaya

Revised Target is Mar‐15. No issues of forest clearance and 
no court cases. Work held up due to non payment of 
compensation to the land owners.At the present the 
assessment is prepared and likely to be cleared within this 
financial year.

64
400 kV Silchar (PG) ‐ Melriat (PG) [Charged 
at 132 kV]

Intra Region
North Eastern 
Region

SCM  of  NER on 25.06.2008 POWERGRID Jun‐14
Enhancement of drawal capability of 
Mizoram

Revised target is Dec‐15. Major portion of line in forest. 
severe ROW in vicinity of Aizwl town due to stiff resistance 
from influential local owner.

G.      North Eastern Region

F.      Evacuation of Power from Gujarat

Facilitate Mundra, APL generation 
evacuation and  would relieve 400kV 
Mundra‐Sami‐Dehgam D/C lines. 
Presently the 4620 MW generation 
complex is N‐1 secure only with 
System Protection Schemes (SPS); 
this needs to be corrected.

Facilitate evacuation of generation 
from Gujarat to meet demand in 
Mumbai and adjoining areas

Facilitate Evacuation of Wind 
Generation Located in Tirunelvelli & 
Madurai area

Enhanced drawal capability of 
Arunachal Pradesh(Capital Area) & 
Assam(Gohpur Area)

Enclosure to NLDC/Operational feedback dated 31st March 2015
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65 220/132 kV, 2x50 MVA ICTs at Kukurmara Intra Region
North Eastern 
Region

N/A AEGCL Dec‐13 Yet to be completed

66
220 kV Bongaigaon (AEGCL) ‐ Rangia 
(AEGCL)

Intra Region
North Eastern 
Region

N/A AEGCL Dec‐13 Yet to be completed. ROW Problems

67
132 kV Melriat (New) (PG) ‐ Sihmui 
(Mizoram)

Intra Region
North Eastern 
Region

N/A POWERGRID Mar‐14 Revised Target is dec‐15. Stage‐I forest clearance awaited.

68
132 kV Aizawl (PG) ‐ Zemabawk LILO at 
Melriat

Intra Region
North Eastern 
Region

N/A
P&E Dept, 
Mizoram

Dec‐13 Revised Target was Dec‐14. Yet to be completed

69
 LILO  of 400 kV Ranganadi HEP (NEEPCO) ‐ 
Balipara (PG) at Biswanath Chariyali (PG) 
(Pooling Point)

Intra Region
North Eastern 
Region

N/A POWERGRID Jun‐15
Enhancement of Drawal capability of  
Assam

Revised Target is Mar‐15. Site works deferred due to 
disturbance in Assam

70 400/220 kV , 1x315 MVA ICT at Balipara Intra Region
North Eastern 
Region

SCM of NER on 13.12.2014 POWERGRID May‐17
Increased reliability of operation in 
NER Grid

71 132/33 kV, 2x50 MVA ICTs at Nirjuli Intra Region
North Eastern 
Region

SCM of NER on 13.12.2014 POWERGRID May‐17
Enhancement of Drawal capability of 
capital area of Arunachal Pradesh

72 765 kV S/C Anpara D ‐ Unnao Intra Region Northern Region UPPTCL Jan‐12
Evacuation path for Anpara‐D, Unit 1 
& 2

Mar‐15

73 400 kV Bareilly‐Kashipur D/C Intra Region Northern Region 27th SCM held of NR on 30.05.09 POWERGRID Dec‐14
Revised target is Mar‐15. Completion matching with Bareilly 
sub station.

74 400 kV Roorkee‐Saharanpur D/C (Quad) Intra Region Northern Region 27th SCM held of NR on 11.06.2009 POWERGRID Dec‐14
Revised target I Mar‐15. Completion uncertain.
Severe ROW problem in western UP.

75 765 kV S/C Mainpuri ‐ Unnao Intra Region Northern Region UPPTCL Aug‐15

76 765 kV Jaipur (RVPNL) ‐ Bhiwani 1st Ckt Intra Region Northern Region 28th SCM held of NR on 09.03.10 POWERGRID
Alternate path between Gwalior & 
Bhiwani

Mar‐15.

77 765 kV Jaipur (RVPNL) ‐ Bhiwani 2nd Ckt Intra Region Northern Region 28th SCM held of NR on 09.03.10 POWERGRID
Alternate path between Gwalior & 
Bhiwani

Revised Target is Mar‐16. Award placed in Nov'13.  Stringing 
commenced from Dec'14.

78 765 kV  Bareilly‐Meerut S/C Intra Region Northern Region 29th SCM held of NR  on 20.01.11 POWERGRID Sep‐13 For strengthening east‐west corridor in NR 
(UP)

79
400kV Jallandhar‐Amritsar D/C          (LILO of  
 400 kV ParbatiPool‐Amritsar D/C Line at 
Jalandhar S/s)

Intra Region Northern Region 32nd SCM held on 27.09.13 POWERGRID NA
Strengthen Connectivity of Amritsar 
with Grid

80 765 kV S/C Hapur‐Greater Noida Intra Region Northern Region UPPTCL Relieve high loading in western UP Mar‐15

81 400 kV Rosa‐ Shahjahanpur D/C Intra Region Northern Region 29th SCM held on 20.01.11 UPPTCL NA Evacuation from Rosa

82 400 kV D/C Mohindergarh ‐ Bhiwani Intra Region Northern Region 33rd SCM of NR held on 23.12.2013 TBCB NA NA

83 400 kV Kashipur‐Roorkee D/C Intra Region Northern Region 27th SCM held of NR on 30.05.09 POWERGRID Dec‐14
Strengthening of inter‐connection of 
Uttarakhand system with Northern 
GRID

Revised Target is Mar‐15. Completion matching with Bareilly 
S/S.(Delayed due to late handover land)

84 400 kV Malerkotla‐Amritsar D/C Intra Region Northern Region 32nd SCM held on 27.09.13
Strengten Connectivity of Amritsar 
with Grid

Sep‐16.

85
LILO of 400 kV Baripada‐Mendasal at New 
Dubri

Intra Region Eastern Region POWERGRID Nov‐12
Will provide stability to North‐
Central Odisha transmission system

May‐15; Progress affected due to ROW problem & forest clearance

86 400 kV D/C Raghunathpur TPS ‐Ranchi (PG) Intra Region Eastern Region  SCM for ER held on 05‐05‐07 DVC Aug‐10
Evacuation from Raghunathpur TPS 
would improve.

Mar‐15

I.        Eastern Region

H.      Northern Region

Enhancement of Drawal capability of 
Assam

Enhancement of drawal capability of 
Mizoram

Strengthening of inter‐connection of 
Uttarakhand system with Northern 
GRID

Enclosure to NLDC/Operational feedback dated 31st March 2015



Annex‐II

Sl. No. Station
Final Capacity 

(MW)

Capacity 
Commissioned 

(MW)

Total Capacity 
(MW)

Control area
Associated transmission 

system

Associated 
transmission system 

yet to be commissioned

Interim 
arrangement

Remarks
Latest Status as per 
information available at 
CEA/RPC websites  

1 Tiroda APL

3x660  (ph‐1)

2x660 (ph‐2) 5x660 3300 Maharashtra

765 kV Tiroda‐Koradi‐
Akola‐Aurangabad ckt.1 
& 2, 400 kV Aurangabad‐
Bableshwar D/C, 400 kV 
Bableshwar‐Kudus D/C
400 kV Tiroda‐Warora 
D/C, 
400 kV Warora‐ 
Chandrapur D/C

765kV Akola‐
Aurangabad D/C is 
charged at 400 kV only 
due to non‐
commissioning of 765 
kV level at Aurangabad 
(MSETCL). 400 kV 
Aurangabad‐
Bableshwar one circuit 
and Bableshwar‐Kudus 
D/C 

High loading of 400 
kV Bableshwar‐
Padghe D/C

To control overloading of 400 
kV Bableshwar‐Padghe D/C, 
400 kV Bableshwar ‐ Kudus 
D/C is required to be 
commissioned and this line is 
expected in Sep'15.

2 APL, Mundra
4x330 (St‐1),  
2x660 (St‐2), 
3x660 (St‐3)

4x330 (St‐1),
2x660 (St‐2),
3x660 (St‐3)

4620 Gujarat

400 kV APL‐Sami‐
Dehgam D/C
400 kV APL‐Hadala S/C
400 kV APL‐Versana D/C
400 kV APL‐Zerda 2xD/C
220 kV lines to Gujarat
system
HVDC Mundra‐
Mahendragarh

400 kV APL Mundra‐
Zerda 2xD/C

Difficulty in
evacuation from
Adani power due to
overloading of
GETCO
Transmission
system and thereby
restriction on the
flow of WR‐NR
corridor. N‐1 for
such a large
complex is satisfied
only with SPS.

Revised target is April’15.
Work In Progress /Severe
RoW Issue.

3 Chuzachen HEP 2x55 2x55 110 Sikkim
132kV Chuzachen‐
Rangpo D/C 

132 kV Chuzachen‐
Rangpo 2nd ckt

Generating Stations already commissioned and leading to constraints in Inter‐state transmission system (ISTS) due to delay in commissioning of 
associated intra‐state transmission system                                                                                                      

A. Western Region

B.  Eastern Region

Enclosure to NLDC/Operational feedback dated 31st March 2015



Annex‐III

S.No Name of the Project State Ownership
Capacity  
(in MW)

Total Capacity 
(MW)

Original Schedule of 
commissioning as per 
information available 
at CEA/RPC websites

How it will Relieve 
the system

Latest Status as per information 
available at CEA/RPC websites  

1 Barh Stg I & II Bihar NTPC 3X660 + 2X660  3300

Barh‐I : March 2007 
onwards 

Barh‐II: 2012‐13

Relieve loading of 400 
kV Farakka‐Malda D/C

U#4 of 660 MW: COD on 
15.11.2014;                                              
U#5 of 660 MW:  Commissioned in 
03/15

2
Bongaigaon TPP 
expansion project

Assam NTPC 3x250MW 750
Completion Schedule: 
2011‐12

Reduce the congestion 
in import of North‐
Eastern region corridor

Commissioning Schedule:             
U#1: 6/14, U#2: 4/15, U#3: 9/15 

3 Kudankulam(NPCIL)  Tamil Nadu NPCIL 2*1000 MW 2000
Unit‐I : Dec'09;
Unit‐II : Jun'10.

U#1: COD in Jan‐2015;                     
U#2: Expected synchronization by 
July‐2015

4
Neyvelli Thermal 
station‐II (Expansion) 
(NLC) 

Tamil Nadu

NEYVELI 
LIGNITE 

CORPORATIO
N

2*250 MW 500 11th Plan
U#1: Achieved  FL on 04.02.2012, 
COD is yet to be achieved

5
NLC Tamilnadu Power 
limited (NTPL)

Tuticorin, Tamil 
Nadu

Joint venture 
between NLC 
and TNEB 

2*500 MW 1000
Unit 1: Mar'12;
Unit 2: Aug'12;

U#1 and U#2 of 500 MW: COD 
expected in 2015‐16                               

A.         Eastern and North Eastern Region

B.        Southern Region

Help to relieve the 
congestion in S1‐S2 
Corridor i.e between 
(Andhra Pradesh and 
Karnataka considered 
in S1 and Tamil Nadu, 

Kerala and 
Pondicherry in S2.

Congestion experienced in Inter‐regional corridors due to delay in Commissioning of Generating Stations 

Enclosure to NLDC/Operational feedback dated 31st March 2015



Annex‐IV

S.No
Name of the 

Project
State Ownership Capacity  (in MW)

Total Capacity 
(MW)

Associated Transmission Lines Interim Arrangemment Remarks
Latest Status as per information 
available at CEA/RPC websites  

1 Vandana Vidyut Ltd
Korba Distt.,  
Chattisgarh

M/s Vandana Vidyut Ltd 540 MW 540
Permanent connectivity at Champa PS 
through dedicated lines by developer 
(Not yet completed)

LILO of Korba‐Birsingpur ckt 2 
Unit‐1 of 135 MW  commissioned in 
12/13

2
K S K Mahanadi 
Power Company 
Limited

Nariyara, dist. 
Janjgir‐Champa, 
Chhattisgarh

K S K Mahanadi Power 
Company Limited

3600 MW(6x600 MW) 3600
Permanaent connectivity at Champa PS 
through dedicated lines by developer 
(Not yet completed)

LILO of Raipur‐Raigarh ckt 3&4 

1st unit of 600 MW commissioned 
in 08/13
2nd unit of 600 MW commissioned 
in 08/14

3
Korba West Power 
Co.Ltd.

 Raigarh 
(Chhattisgarh)

Avantha Power & 
Infrastructure Limited

2 X 600 MW 1200
Permanaent connectivity at Kotra PS 
through dedicated lines by developer 
(Not yet completed)

LILO of Raipur‐Raigarh ckt 1  Unit‐1  commissioned

4 Balco Chhattisgarh Vedanta
4*67.5MW + 4*135 MW 
+4*300 MW

2010
Permanaent connectivity at 
Daramjayagarh PS through dedicated 
lines by developer 

LILO of Korba‐Birsingpur ckt 1
4*300 MW units yet to be 
commissioned. Surplus power after 
meeting captive load injected to grid

5
Binjkote TPP (SKS 
Power Ltd)

Chhattisgarh SKS Power Ltd 4*300MW 1200
Permanenet connectivity at 400kV Kotra 
PS (near Raigarh) through 400kV 
dedicated lines by developer.                      

6
ESSAR Mahan MP 
Power Ltd

MP ESSAR Power Ltd 2*600MW 1200
Permanaent connectivity at Bilaspur 
Pooling station through (Not yet 
completed)

LILO of Vindhayachal‐Korba ckt 1 

Connectivity at Bilaspur 
pooling station, will lead to 
Problem in evacuation of 
Power from Chattisgarh area

1st unit commissioned: Feb'13

7 Coastal Energen Tamilnadu Coal and oil Group 2*600MW 1200
Permanent connectivity at Tuticorin 
Pooling staation

LILO of Madurai‐Tuticorin  1st Unit commissioned: Dec'14

8 Rosa TPP Extn Ph‐II UP Reliance 2*300 MW 600
permanent connectivity at 
Shahjahanpur and Dohna (Not Yet 
Completed)

LILO of Lucknow‐Bareilly

9 IEPL Maharashtra IEPL 2*270 MW 540 LILO of 400 kV Koradi‐II‐Wardha at IEPL
LILO of one circuit of 400 kV Mauda‐
Wardha (PG) 

Over loading of 400 kV 
Wardha‐Parli D/C and 400 kV 
Wardha‐Akola‐Aurangabad 
D/C

The progress of Koradi‐Wardha line 
is slow. Forest clearence awaited. 
LILO of 400 kV Mauda‐Wardha (PG) 
Commissioned in NOV’12

10 Uchpinda TPP Chhattisgarh RKMPPL 4*360 MW 1440 400 kV Uchpinda‐Raigarrh (Kotra) D/C LILO of Raigarh‐Raipur at Uchpinda TPP

11 IND Barath Odisha
Ind Barath Power Energy 

(Utkal) Ltd.
2*350 MW 700

Permanent connectivity at Jharsuguda 
Pooling station through dedicated lines 
by developer (Not yet completed)

LILO of Rourkela‐Raigarh. 

12 Sterlite Odisha Sterlite 4 * 600 MW 2400
Permanent connectivity at Jharsuguda 
Pooling station through dedicated lines 
by developer (Not yet completed)

LILO of 400 kV Rourkela‐Raigarh 
Outages on the LILO portion 
leads to outage of the inter‐
regional link

Problem in evacuation of 
Power from Chattisgarh and 

adjoining areas

Generation connected through interim Loop In Loop Out (LILO) arrangement

Enclosure to letter NLDC/Operational feedback dated 31st March 2015




